

Status Report - Multiple Nitrogen Loading Assessments - Wekiva Study Area

Report Period: January 3 - 19, 2007

			Site Location			
			Seminole County Selected Site - 2130 Deerhollow Circle, Longwood,	Seminole County Candidate Site, 216 Vista Oaks Drive, Longwood	Orange County	Lake County
Task	Task Description					
Task 1a	Copy of activation letter to provider by DMS	Letter sent by DMS to E&A and DOH on January 3, 2007. Task Complete.				
Task 1b	QAPP draft	First and Second Drafts submitted to DOH by E&A. Both reviewed by DOH, and comments provided. Task Complete.				
Task 1c	Final QAPP					
Task 2	Site Selection		E&A provided four Seminole County candidate sites for DOH review. DOH requests initial OWTS characterization for two sites		Visual inspection of Orange County candidate sites conducted.	Awaiting DOH list of site for Lake County.
Task 3a	OWTS characterization - develop a site map, etc.		Task Completed - week of Jan. 15, 2007	Task Completed - week of Jan. 15, 2007		
Task 3b	Existing system evaluation		Task Completed - week of Jan. 15, 2007, except tank pump out. To be conducted at completion of site evaluation.	Task Completed - week of Jan. 15, 2007. No tank pump out to be conducted on this site.		
Task 3c	Characterize the soil material underneath the drainfield		Soil samples secured January 19, 2007. Samples submitted to laboratory for soil classification.	Tasks will not be performed on this site.		
Task 3d	Sample septic tank effluent on three separate days		Effluent sample no. 1 secured January 19, 2007.			
Task 4a	Delineation of OWTS-effluent plume - probing		Three <i>background</i> probes completed week of January 15, 2007.			
Task 4b	Water quality analysis		Water sampling for three <i>background</i> probes completed week of January 15, 2007. All samples submitted to laboratory for analyses.			