

Florida Feasible, Actionable, Impactful, and Relevant EMS Measurement Project

Florida Department of Health

WBS	Task	% Done	Start	End	2019				2020				2021				2022															
					S	O	N	D	Ja	F	Mr	Ap	M	Ju	Jy	Au	S	O	N	D	Ja	F	Mr	Ap	M	Ju	Jy	Au	S	O	N	D
1	Goal #1 Steering Committee																															
1.1	Solicit for and obtain Steering Committee Chair	100%	9/1/2019	10/1/2019	█																											
1.2	Establish a Steering Committee w/15 members	100%	9/1/2019	12/1/2019	█	█																										
1.3	Create Bylaws	100%	9/1/2019	1/31/2020	█	█	█																									
1.4	Hold first SC Meeting	100%	1/1/2020	1/31/2020				█																								
1.5	Create Workgroups	100%	9/1/2019	12/1/2019	█	█																										
2	GOAL #2 NEMESIS SUBMISSION																															
2.1	Complete data needs assessment	100%	9/1/2019	2/1/2020	█	█	█																									
2.2	Purchase needed hardware & software FY19/20	0%	9/1/2019	2/1/2020	█	█	█																									
2.3	Purchase needed hardware & software FY20/21	0%	9/1/2020	8/31/2021								█	█	█	█	█																
2.4	Purchase needed hardware & software FY21/22	0%	9/1/2021	8/31/2022																				█	█	█	█	█	█			
3	GOAL #3 INCREASE QI PARTICIPATION																															
3.1	Conduct rural QI assessment	100%	9/1/2019	12/21/2019	█	█	█																									
3.2	Conduct 3 face to face QI trainings	100%	1/1/2020	7/1/2020					█	█	█	█	█																			
3.3	Create an online QI course	30%	4/1/2020	6/30/2021								█	█	█	█	█																
4	GOAL #4 CREATE 30 RURAL RELEVANT MEASUREMENTS																															
4.1	Conduct literature review for best practices	100%	1/31/2020	4/30/2020					█	█	█																					
4.2	Conduct national call for measures	100%	2/1/2020	3/1/2020						█	█																					
4.3	Conduct environmental scan of concepts	100%	3/1/2020	3/5/2020							█																					
4.4	Prioritization of concepts by Steering Committee	95%	3/5/2020	3/31/2020							█																					
4.5	Conduct secondary national call for measures	100%	8/1/2020	9/15/2020								█	█																			
4.6	Conduct secondary environmental scan of concepts	100%	8/30/2020	9/30/2020								█	█																			
4.7	Determine if practice gap exists for existing measures	100%	4/17/2020	10/31/2020								█	█	█	█	█																
4.8	Determine if practice based & evidence based	100%	5/8/2020	10/15/2020								█	█	█	█	█																
4.9	Harmonize measures	50%	11/1/2020	5/1/2021											█	█	█	█	█													
4.10	Prioritization of concepts by Steering Committee	100%	8/31/2020	10/15/2020								█	█																			
4.11	SC approves measures to go to specification	85%	10/15/2020	11/15/2020											█	█	█	█	█													
4.12	Establish a controlled testing strategy for each measure	25%	10/15/2020	11/15/2020												█	█	█	█													
4.13	Create draft measure specifications		11/15/2020	12/15/2020												█	█	█	█													
4.14	Conduct early feasibility testing		12/15/2020	12/20/2020													█	█	█													
4.15	Review & approve measures to continue to testing phase	100%	12/31/2020	1/15/2021													█	█	█													
4.16	Initial public comment		11/1/2020	2/28/2021													█	█	█	█												
4.17	SC reviews results of initial public period with NEMSQA		2/15/2021	2/28/2021														█	█	█												
4.18	Develop list of measures to proceed to testing		2/15/2021	2/28/2021															█	█	█											
4.19	NEMSQA recommends status of each measure to SC		3/1/2021	8/31/2021																█	█	█	█	█	█	█	█	█	█			
4.20	Controlled testing process approved & FDOH IRB		5/1/2021	8/31/2021																	█	█	█	█	█	█	█	█				
4.21	Create specifications & pseudocode for measures		4/1/2021	8/31/2021																		█	█	█	█	█	█	█				
4.22	Establish criteria to move into live testing in Biospatial		9/1/2021	9/15/2021																			█	█	█	█	█	█				
4.23	Live testing with Biospatial		9/1/2021	9/15/2022																				█	█	█	█	█	█			
4.24	Based on public comment rank each measure		9/1/2021	9/15/2021																				█	█	█	█	█	█			
4.25	Conduct a nationwide final public comment for 90 days		10/1/2021	12/31/2021																					█	█	█	█	█			
4.26	Establish final criteria to determine if measure feasible		1/1/2022	12/31/2022																						█	█	█	█			
4.27	Justification for relevant measures to proceed to CMS		1/1/2022	12/31/2022																							█	█	█			
4.28	Harmonize with any CMS or NQF measures		1/1/2022	12/31/2022																								█	█			
4.29	Prepare publication with final measures of FAIR Project		5/1/2022	12/31/2022																								█	█			
4.30	Establish FAIR measures to be submitted to NQF		5/1/2022	12/31/2022																								█	█			